CitY OF SUGAR LAND

Engineering Department

CIP Project Number: WA0504
Title: Sugar Creek WP Distr. Main Upgrade

Project Phase: Construction
% of Phase Completion

Land Design Construction

Cost for this Phase: $288,000
Funding Sources: Revenue Bonds
Project Manager: Pete Polito
Contractor: TBD

Consultant: Huitt-Zollars

Project Description:

Construction of 2,000 linear feet of 16" water main from the Sugar Creek Water Plant east
to Sugar Creek Boulevard and west to Country Club Drive. Project progress has been
hindered due to easement procurement issues.

Justification: The proposed main will improve water system delivery hydraulics and
distribution pumping efficiency. The existing mains leaving the Sugar Creek Plant are
inadequately sized to fully utilize the plant's production pumping capacity. The improved
hydraulics will allow the plant to work as a regional plant.

Updates: March 2009:ROW Manager working with Sugar Creek Country Club and Property
owners on easement acquisition.



June 2009 - All necessary easements for project completion have been acquired. A final
design proposal from Huitt-Zollars has been requested. (Note: Huitt-Zollars completed the
project PER and all easement document preparation for the project).

August 2009 - Final design contract with Huitt-Zollar, in the amount of $47,000, was authorized
by City Council on August 4, 2009. Notice to proceed has been issued and design is currently
underway. Anticipate design completion in January/February 2010.

September 2009 — Design is at 30% complete. Surveying and Geotech borings have been
completed. Project on schedule.

October 2009 — Design is at 60% completed. Project on schedule, with bid date still scheduled
for February 2010.

November 2009 — No Change. Project still under design, with bid date scheduled for February
2010.

December 2009 — Huitt-Zollar (Project Consultant), delivered and reviewed 60% design with
project team. Consultant currently working on 90% design.

January 2010 — Consultant still working on 90% design.
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